

25X1

28 March 1980

MEMORANDUM FOR: Deputy to the DCI for Resource Management

FROM:

Chairman, DASITT

SUBJECT: DCI ADP-T Support to Imagery Task Team (DASITT)
Monthly Report for February 20-March 19, 1980

1. The task team considering the impact of the new satellite imagery mix in the mid 1980's upon ADP-T system began drafting its May report in earnest over the past month. The alternative support options have been defined and their costing is nearly complete. Each of the options has been evaluated in a rudimentary fashion and we are presently refining those evaluations.

2. The DASITT has received the CPAT-C requirements document from the PHOTINT Tasking Office. COMIREX's operational concept for 1985, promised for February, is not yet available.

3. The status of work on the various study tasks is summarized below.

Task 1: Development of a Program Plan

Work on the program plan has been completed.

25X1

Task 2: Documentation of Existing and Planned ADP Systems

Work on this task has been completed.

25X1

Task 3: Consideration of ADP Capacity Demands

The projections of ADP capacity demands in 1985 have been completed. They are being used as a basis for hardware costing.

DERIVATIVE CL BY COMIREX-D-2.9/3
DECL & REVW ON 28 March 2000
DERIVED FROM COMIREX-D-2.9/3

WARNING NOTICE
INTELLIGENCE SOURCES
AND METHODS INVOLVED

Copy 9 of 28

25X1
25X1

T O P S E C R E T

TOP SECRET

25X1

SUBJECT. DASITT Monthly Report

Task 4: Consideration of Telecommunication Needs

The telecommunications required under each of the support options are being projected and costed as part of the evaluation of the alternatives. A briefing on AUTODIN II was held on 26 February. [REDACTED]

25X1

Task 5:

[REDACTED]

25X1

Task 6: Documentation of 1985 User's Needs for Imagery Intelligence

The projected needs of 1985 users of imagery ADP-T systems have been completed. They form the basis for estimating the sizes of ADP systems that will be required [REDACTED]

25X1

25X1

Task 7: Development of Alternative Support Scenarios

The alternative support scenarios are presently being evaluated in terms of their ability to handle the projected 1985 load, their effect on the overall efficiency of the Community's imagery ADP network, and their cost. [REDACTED]

25X1

Task 8: Development of Resource Planning

The costs of the various support alternatives are being apportioned over fiscal years to arrive at the annual level of expenditures necessary to achieve adequate support for the 1985 collection systems. [REDACTED]

25X1

25X1

25X1

II

TOP SECRET

T O P S E C R E T

SUBJECT: DASITT Monthly Report

Task 9: Development of a Methodology

The details on the cost methodology are complete. Computer programming support has been used to integrate the user data, as defined in each support alternative, into the cost model. [redacted]

Task 10: Evaluation of Alternatives

Work on this task is nearing completion. [redacted]

3. Any questions concerning this report should be addressed to the Chairman, DASITT, [redacted]

Attachment: a/s

Distribution:

- Copy 1: Addressee
- 2: P/DIA (GDIP Program Manager)
- 3: DDCI (CIAP Program Manager)
- 4: D/DCI/CT
- 5: SAFSS (Mr. Jimmie Hill)
- 6: DIA [redacted]
- 7: DDS&T
- 8: DDA
- 9: Chm/DASITT
- 10-19: DASITT Members
- 20: D/PAO
- 21: D/PBO
- 22: D/PGO
- 23: D/CLLO
- 24: D/DSG
- 25: PTO [redacted]
- 26: RM Registry
- 27: IRO Subject
- 28: IRO Chrono

DCI/RMS/IRO [redacted] (27 March 80)

III
[redacted]
T O P S E C R E T

TOP SECRET

25X1

Attachment:

Listing of DASITT briefings and visits.

February 7, 1980

Briefing by Col. Gordon of DCA

Subject: AUTODIN II

25X1
25X1

March 7, 1980

Briefing by Reuben Cook, Shirley Sostman,
Reichard Vitek, and Lee Kemp of the Defense
Mapping Agency

Subject: MC&G Requirements,

25X1
25X1

TOP SECRET

25X1

25X1

25X1

Approved For Release 2004/01/20 : CIA-RDP83M00171R000600060010-5

Next 1 Page(s) In Document Exempt

Approved For Release 2004/01/20 : CIA-RDP83M00171R000600060010-5